
ID WBS Task Name Duration

1 1 Bluff Harbour Entrance Channel 
Dredging 

45.6 wks

2 1.1 Mobilise/Establish 3 wks

3 1.2 Maintenance Dredge 4 wks

4 1.3 Trial Drill & Blast 2 wks

5 1.4 Drill and Blast or Break 33 wks

6 1.4.1 Drill & Blast or Break 26 wks

7 1.4.2 Weather and shiping delays 7 wks

8 1.5 Dredge & Dispose 33 wks

9 1.5.1 Dredge & Dispose 26 wks

10 1.5.2 Weather and shiping delays 7 wks

11 1.6 Demobilisation 2 wks
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